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DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
LIMITED SCOPE PROJECT CONCEPT REPORT
Project Type: _Bridge Replacement P.l. Number: 0013811
GDOT District: _1 County: Hart
Federal Route Number: N/A State Route Number: SR 77 Spur
Project Number: N/A

|** Report updated to address Office Head Review CommentsJ

Project Description: Bridge replacement at Little Coldwater Creek on SR 77 Spur/Cokesbury Highway
approximately 6.5 miles southeast of Hartwell in Hart County.

Submitted for approval:

—AOTfL AAFER, 11172018

Tom Fravel, PE, American Engineers, Inc. /a% Date
Hombirtye 4.1 b | 1/22/18
State Program Delivery Administrator Date
&> 1112/2018
Date
|* Recommendations on File |
Recommendation for approval:
*Eric Duff/KLP 1/25/2018
State Environmental Administrator Date
*Christina Barry/KLP 2/2/2018
o State Traffic Engineer Date
*Bill DuVall/KLP 2/3/2018
State Bridge Engineer Date
*Brandon Klrby/KLP 2/3/2018

District Preconstruction Engineer

O MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan
(RTP)/Long Range Transportation Plan (LRTP).

X Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan
(SWTP) and/or is included in the State Transportation Improvement Program (STIP).

*Cynthia VanDyke/KLP 2/5/2018
State Transportation Planning Administrator Date
Approval:

Concur: Y 2-2\- \@
GDQOT Director of Engineering Date

(N

Appteis: Mw&g&gﬁ_@j\_\ﬂdﬂ 2|20 le
GDOT Chief Engineer Datel l
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Limited Scope Concept Report — Page 3 P.I. Number: 0013811
County: Hart

PLANNING & BACKGROUND DATA

Project Justification Statement: Prepared by: The GDOT Office of Bridge Design: The bridge on SR 77
Spur over Little Coldwater Creek, Structure ID 147-0012-0, was built in 1957. This bridge consists of five
(5) spans of Reinforced Concrete Deck Girders (RCDG’s) on concrete caps with concrete columns. The
bridge was designed using an H-15 vehicle, which is below current design standards. A structural
analysis of this bridge shows a lower than expected carrying capacity in the superstructure. The overall
condition of this bridge would be classified as satisfactory. The deck is in satisfactory condition with
moderate cracking and delamination in the asphalt overlay and spalls with exposed rebar on the
underside of the deck. The superstructure is in satisfactory condition with moderate deflection cracking
and spalls with exposed rebar in the RCDG’s. The substructure is in satisfactory condition with cracking
in the concrete caps and exposed steel piles in the abutments. The exposed steel piles have heavy rust
and sheet corrosion. This bridge is classified as having an unknown foundation and therefore could be at
risk for scour. Due to the structural integrity of the bridge pertaining to the design vehicle, the structural
analysis of the superstructure and the exposed piles and unknown foundation in the substructure,
replacement of this 60-year-old bridge is recommended.

Existing conditions: The project is located at the bridge that spans over Little Coldwater Creek along
SR 77 Spur/Cokesbury Hwy. SR 77 Spur/Cokesbury Hwy. is classified as a 2-lane rural major collector
roadway with a posted speed limit 55-mph and connects SR 181 and SR 77.

Other projects in the area:
e P.1# 0013812 — Bridge Replacement on SR 77 Spur at Cedar Creek; Concept
MPO: N/A - not in an MPO TIP #: N/A

Congressional District(s): 9

Federal Oversight: UPoDI X Exempt [IState Funded LOther
Projected Traffic: AADT 24HRT: 17.5%
Current Year (2017): 1350 Open Year (2021): 1400 Design Year (2041): 1750

Traffic Projections Performed by: Gresham Smith and Partners
Date approved by the GDOT Office of Planning: 10/31/2017

Functional Classification (Mainline): Rural Major Collector

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Warrants met: XINone LIBicycle LIPedestrian UTransit

Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? XINo LlYes
Initial Pavement Type Selection Report Required? XINo LlYes
Feasible Pavement Alternatives: XHMA LPCC LJHMA & PCC
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County: Hart

DESIGN AND STRUCTURAL

P.l. Number: 0013811

Description of Proposed Project: This project, P.l. 0013811, would begin along the existing
alignment on SR 77 Spur/Cokesbury Highway north of Coldwater Creek Road and extend to Flat Rock
Road. Once reaching Little Coldwater Creek, a new bridge would be constructed along the existing
alignment that will replace the structurally deficient existing bridge. The proposed typical section for
the alignment would consist of a 2-lane rural roadway, 12-ft. travel lanes with 10-ft. shoulders (4-ft.
paved) on each side. The proposed bridge would consist of a 2-lane section with 12-ft. travel lanes
and contain 6-ft. shoulders. The total length of this project would be 0.2-miles. The right-of-way is

anticipated to vary from 60-ft to 100ft.

Accelerated Bridge Construction (ABC): The preferred alternate for this bridge replacement is to
construct the new bridge on existing alignment. The alternate will include a road/bridge closure for the
duration of the project with an off-site detour of 8.2 additional travel miles. The proposed project could
utilize prefabricated bridge elements to reduce the overall construction duration and limit the mobility
impacts. It is anticipated the prefabricated bridge elements used for this alternative will be precast
deck panels with Ultra-High Performance Concrete (UHPC) for the deck connections/closure pour.
Using ABC for the superstructure construction will eliminate 3 to 5 months from the required road
closure. Anticipated construction duration 12 months, anticipated off site detour/road closure 6

months. This work is considered a tier 5 ABC.

Major Structures:

Structure ID

Existing

Proposed

147-0012-0

Bridge at SR 77 Spur/Cokesbury
Highway over Little Coldwater
Creek; 150’ x 30, 5-Span

New bridge over Little Coldwater
Creek; 170’ x 39'-3", 3-Span

Mainline Design Features: SR 77 Spur/Cokesbury Highway

Feature Existing Policy Proposed

Typical Section
- Number of Lanes 2 2
- Lane Width(s) 12’ 11°-12’ 12’
- Median Width & Type None None None
- Outside Shoulder Width Varies 8'-10’ 10
- Outside Shoulder Slope Varies 6% 6%
- Inside Shoulder Width None None None
- Sidewalks None None None
- Auxiliary Lanes None None None
- Bike Accommodations None None None
Posted Speed 55 mph 55 mph
Design Speed 55 mph 55 mph 55 mph
Minimum Horizontal Curve Radius N/A N/A
Maximum Superelevation Rate N/A N/A
Maximum Grade 7% 7%
Access Control By Permit By Permit By Permit
Design Vehicle 2SU WB-67
Pavement Type HMA HMA HMA

Is the project located on a NHS roadway? X No I Yes
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Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated:
o None

Design Variances to GDOT Standard Criteria anticipated:

o None
Lighting required: No O Yes
Off-site Detours Anticipated: 1 No ] Undetermined Yes
Transportation Management Plan [TMP] Required: [ No Yes
If Yes: Project classified as: Non-Significant ] Significant
TMP Components Anticipated: TTC OTO O Pl

INTERCHANGES AND INTERSECTIONS

Major Interchanges/Intersections: None

Intersection Control Evaluation (ICE) Required: X No [] Yes

Roundabout Peer Review Required: No L] Yes L] Completed — Date:
UTILITY AND PROPERTY

Railroad Involvement: None

Utility Involvements: Comcast CATV, Hart EMC, Hart Telephone

SUE Required: No CIYes
Public Interest Determination Policy and Procedure recommended? No I Yes
Right-of-Way: Existing width: 60ft. Proposed width: Varies (60ft-100ft)
Required Right-of-Way anticipated: 1 None Yes 1 Undetermined
Easements anticipated: [ None Temporary Permanent Utility LI Other
Anticipated total number of impacted parcels: 5
Displacements anticipated:0 Businesses: 0
Residences: 0
Other: 0
Total Displacements: 0
Impacts to USACE property anticipated? No U Yes 1 Undetermined

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: None

Context Sensitive Solutions Proposed: N/A
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ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:
NEPA: O PCE CE 0 EA-FONSI
GEPA; (] Type A (1 Type B 1 None

Level of Environmental Analysis:

The environmental considerations noted below are based on preliminary desktop or screening level
environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

[J The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements:
MS4 Compliance —Is the project located in an MS4 area? No O Yes

Is Non-MS4 water quality mitigation anticipated? No I Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated:

Permit/Variance/Commitment/
Coordination Anticipated
U.S. Coast Guard Permit
Forest Service/NPS
CWA Section 404 Permit
Tennessee Valley Authority Permit
33 USC 408 Decision
Buffer Variance
Coastal Zone Management Coordination
NPDES
FEMA
. Cemetery Permit
. Other Permits
. Other Commitments
. Other Coordination

Yes Remarks
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USFWS,GA DNR,Georgia SHPO

OOXXNOXOXXOX X &
DX ) ) ) ) 4 O B34 T ) X 0

=
w

NEPA/GEPA Comments & Information:

NEPA: The anticipated environmental document for the proposed project is a Categorical Exclusion. No
Section 4(f) evaluation is anticipated.

Ecology: An Ecology report has not been prepared. Field surveys identified 2 Perennial Streams, 2
Intermittent Streams, 1 Ephemeral Channel, 1 Wetland, and 1 Open Water within the survey area. There
is potential for the Northern Long Eared Bat and its presence will be assumed based on suitable habitat,
therefore no surveys would be required.
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History: A History report has not yet been prepared. Preliminary survey has identified three potential
resources, however they are not anticipated to be found eligible for the National Register of Historic
Places. A stone chimney house has been identified as potentially historic and will be confirmed in the final
history report. The bridge itself is not historic.

Archaeology: An archaeology report has not been prepared. A cemetary is located near the project area.

Field survey is underway.

Air Quality:
Is the project located in an Ozone Non-attainment area? No U Yes
Carbon Monoxide hotspot analysis required? No U Yes

Noise: Noise studies have not been prepared. A Type Ill assessment is anticipated.

Public Involvement: No public involvement has taken place. A public detour open house is anticipated,
as the preferred alternative proposes the use of an off-site detour.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Is Federal Aviation Administration (FAA) coordination anticipated?

Project Meetings:
e Progress Team Meeting — 10/6/2017
e Concept Team Meeting — 12/7/2017
Other coordination to date:

No O Yes

Project Activity

Party Responsible for Performing Task(s)

Concept Development

American Engineers, Inc.

Design

American Engineers, Inc.

Right-of-Way Acquisition GDOT

Utility Coordination (Preconstruction) GDOT

Utility Relocation (Construction) Utility Owners
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
Providing Detours Contractor

Environmental Studies, Documents, & Permits

Atkins North America, Inc.
Edwards-Pitman Environmental, Inc.
Ecological Solutions, Inc.

Environmental Mitigation

GDOT

Construction Inspection & Materials Testing

GDOT
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Project Cost Estimate and Funding Responsibilities:

PE Activities
Section 404 Reimbursable
PE Funding Mitigation ROW Utilities CST* Total Cost
Federal &
State Federal & | Federal& | - oq g | Federal&
Funded By State State
Funds State Funds Funds State Funds Funds
$ Amount $500,000 $0 $142,000 $66,000 $2,324,794 | $3,032,794
Date of
Estimate 8/7/2017 10/27/2017 | 12/11/2017 | 10/11/2017 | 2/12/2018

*CST Cost includes: Construction, 10% Contingencies, and Construction Engineering and Inspection.

ALTERNATIVES DISCUSSION

Preferred Alternative: The preferred alternative is to replace the existing bridge with a new permanent
3-span bridge on the existing alignment. A section of SR 77 Spur/Cokesbury Highway will be
reconstructed from north of Coldwater Creek Road to Flat Rock Road in order to tie the new bridge into
the existing alignment. The total length of this alternative is 0.2-miles. This alternative would involve a
road closure for the duration of the project. This closure would effect one school bus route. Traffic would
be detoured off-site. The detour route would result in an additional 8.2 travel miles. Traffic approaching
Flat Rock C.M.E. Church from the South would have to use the detour route. Local traffic would have the
option to use local roads. This option is preferred unless there is strong opposition to the road closure and
detour.

Estimated Property Impacts: | 5 Estimated Total Cost: $3,032,794

Estimated ROW Cost: | $142,000 Estimated CST Time: 12-months

Rationale: This alternative was selected because it will minimize impacts to the adjacent properties. This
alternative will have fewer impacts, including environmental and right-of-way, and will have a less
substantial cost than the other alternatives proposed.

No-Build Alternative: No improvements.

Estimated Property Impacts: | O Estimated Total Cost: $0

Estimated ROW Cost: | $0 Estimated CST Time: 0-months

Rationale: This alternative would not address the condition of the existing bridge.

Alternative 1. This alternative is to construct a temporary detour bridge and alignment to the south of SR
77 Spur/Cokesbury Highway in order to avoid a road closure. The detour alignment will diverge from the
existing alignment north of Coldwater Creek Road and converge with the existing alignment north of Flat
Rock Road. The alignment of SR 77 Spur/Cokesbury Highway will be reconstructed from north of
Coldwater Creek Road to south of Flat Rock Road. The reconstructed section of SR 77 Spur/Cokesbury
Highway will consist of a new 2-lane rural roadway, 12-ft. travel lanes, a 10-ft shoulder on each side, and a
new permanent 3-span bridge. The total length of this new section is 0.4-miles.

Estimated Property Impacts: | 10 Estimated Total Cost: $4,518,602

Estimated ROW Cost: | $250,000 Estimated CST Time: 15-months

Rationale: This alternative was not selected due to the increased impacts to properties, possibility of
having to realign Flat Rock Road to improve the intersection with SR 77 Spur, and higher cost.
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P.l. Number: 0013811

Alternative 2: This alternative is to construct a temporary detour bridge and alignment to the north of SR
77 Spur/Cokesbury Highway in order to avoid a road closure. The detour alignment will diverge from the
existing alignment north of Coldwater Creek Road and converge with Flat Rock Road, creating a T-
intersection. The alignment of SR 77 Spur/Cokesbury Highway will be reconstructed from north of
Coldwater Creek Road to south of Flat Rock Road. The reconstructed section of SR 77 Spur/Cokesbury
Highway will consist of a new 2-lane rural roadway, 12-ft. travel lanes, a 10-ft shoulder on each side, and a
new permanent 3-span bridge. The total length of this new section is 0.30-miles.

Estimated Property Impacts:

10

Estimated Total Cost:

$4,114,302

Estimated ROW Cost:

$250,000

Estimated CST Time:

15-months

higher cost.

Rationale: This alternative was not selected as the on-site detour impacted additional wetlands and had a

Additional Comments/ Information:

LIST OF ATTACHMENTS/SUPPORTING DATA

Concept Layouts
Typical Sections
Costs

Traffic Projections
Detour Maps
Meeting Minutes

Nooo,rwdE

Bridge Inventory Data Sheets
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P..No. | 0013811

| OFFICE |Program Delivery

PROJECT DESCRIPTION

Bridge replacement at Little Coldwater Creek on SR 77 Spur/Cokesbury

Highway approximately 6.5 miles southeast of Hartwell in Hart County. DATE |February 12,2018

From: [American Engineers, Inc.

To: Lisa L. Myers, State Project Review Engineer

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER [Jeff Henry

PROGRAMMED COSTS (TPro W/OUT INFLATION)

CONSTRUCTION ~ § | 2,000,000.00 |
RIGHT OF WAY  § | 250,000.00 |
UTILITIES $ | |
REVISED COST ESTIMATES

CONSTRUCTION*  $ | 2,324,794.11 |
RIGHT OF WAY  § | 142,000.00 |
UTILITIES $ | 66,000.00 |

*Cost Contains % Contingency

MGMT LET DATE | 8/15/2020

MGMT ROW DATE | 10/4/2019

LAST ESTIMATE UPDATE

DATE |

DATE |

DATE |

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

A contingency of 10% was used due to the complexity of the scope at the concept phase.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 1
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CONTINGENCY SUMMARY

CONSTRUCTION .
A. COST ESTIMATE: S 1,991,954.39| Base Estimate From CES

ENGINEERING AND _
: 99,597.72 %
B INSPECTION (E & I): $ Base Estimate (A) x 5 |%

C. CONTINGENCY: S 209,155.21 | Base Estimate (A) + E & | (B) x 10 (%

See % Table in "Risk Based Cost
Estimation" Memo

TOTAL LIQUID AC o
D. ADJUSTMENT: S 24,086.79 | Total From Liquid AC Spreadsheet
E. CONSTRUCTION TOTAL: $ 2,324,794.11 | A+ B+C+D=E)
REIMBURSABLE UTILTY COSTS

| UTILITY OWNER | | REIMBURSABLE COST |
[Hart EMC | | 66,000.00]
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| TOTAL | | $ 66,000.00|

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)
Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2


http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf

Attachment 3

Consultant Validation of Final QC/QA for Construction Cost

Estimate Used in This Revision To Programmed Costs

COMPANY NAME:

VALIDATION OF FINAL QC/QA

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

American Engineers, Inc.

Tom Fravel

Consultant Project Manager

Jom Inarel.

2/12/2018

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Page 3
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PROJ. NO. N/A CALL NO. 0/00/2016
P.I. NO. 0013811
DATE 2/12/2018
INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED | Feb-18 [|$  2.484 http://www.dot.ga.gov/PS/Materials/AsphaltFuellndex
DIESEL S 2.941
LIQUID AC S 402.00
LIQUID AC ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTXAPL
Asphalt
Price Adjustment (PA) 23517 S 23,517.00
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 643.20
Monthly Asphalt Cement Price month project let (APL) S 402.00
Total Monthly Tonnage of asphalt cement (TMT) 97.5
ASPHALT Tons %AC AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5mm 400 5.0% 20
9.5 mm SP 5.0% 0
25 mm SP 1050 5.0% 52.5
19 mm SP 500 5.0% 25
1950 97.5
BITUMINOUS TACK COAT
Price Adjustment (PA) S 569.79 S 569.79
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 643.20
Monthly Asphalt Cement Price month project let (APL) S 402.00
Total Monthly Tonnage of asphalt cement (TMT) 2.362305507
Bitum Tack
Gals gals/ton tons
550 | 232.8234  2.36230551
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 $ -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 643.20
Monthly Asphalt Cement Price month project let (APL) S 402.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0
TOTAL LIQUID AC ADJUSTMENT $ 24,086.79



http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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0013811_Job_Detail_Estimate_02-12-2018
STATE HIGHWAY AGENCY
DATE : 02/12/2018
PAGE : 1
JOB DETAIL ESTIMATE

JOB NUMBER : 0013811 SPEC YEAR: 13
DESCRIPTION: PREFERRED ALTERNATE SR 77 SPUR AT LITTLE COLDWATER CREEK

ITEMS FOR JOB 0013811

LINE ITEM ALT  UNITS DESCRIPTION QUANTITY PRICE AMOUNT

0005 150-1000 LS TRAFFIC CONTROL - MPOPD1761067-0013811 1.000 50000.00 50000.00
0010 153-1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 96440.75 96440.76
0015 163-0232 AC TEMPORARY GRASSING 1.000 536.98 536.99
0020 163-0248 ™ MULCH 40.000 276.73 11069.36
0025 163-0300 EA CONSTRUCTION EXIT 2.000 1541.24 3082.49
0030 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 10.000 417.54 4175.40

BG
0035 163-0541 EA CONSTR & REM ROCK FILTER DAMS 4.000 629.95 2519.84
0040 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 1500.000 8.99 1495.17
0045 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 100.000 10.32 1032.40
0050 165-0101 EA MAINT OF CONST EXIT 2.000 634.56 1269.14
@055 165-0110 EA MAINT OF ROCK FILTER DAM 2.000 294.21 588.43
2060 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 4.000 261.43 1045.74
0065 167-1500 MO WATER QUALITY INSPECTIONS 18.000 623.66 11225.94
@070 171-0030 LF TEMPORARY SILT FENCE, TYPE C 3000.000 3.47 10439.97
0075 210-0100 LS GRADING COMPLETE - MPOPD1701067-0013811 1.000 300000.00 300000.00
@080 310-1101 ™ GR AGGR BASE CRS, INCL MATL 3100.000 29.75 92249.37
0085 402-3121 ™ RECYL AC 25MM SP,GP1/2,BM&HL 1050.000 89.19 93653.02
0090 402-3130 ™ RECYL AC 12.5MM SP,GP2,BM&HL 400.000 109.60 43842.79
0095 402-3190 ™ RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 500.000 90.78 45393.54
0100 413-0750 GL TACK COAT 550.000 3.00 1650.00
0105 432-5010 5% MILL ASPH CONC PVMT,VARB DEPTH 270.000 12.21 3298.20
0110 433-1000 3% REINF CONC APPROACH SLAB 250.000 188.72 47180.08
0115 441-0301 EA CONC SPILLWAY, TP 1 4.000 2123.97 8495.88
0120 456-2015 GLM INDENT. RUMB. STRIPS - GRND-IN-PL 0.500 12082.29 6041.15
(SKIP)

0125 540-1102 LS REM OF EX BR, BR NO - EX. BRIDGE 1 1.000 202500.00 202500.00
0130 543-9000 LS CONSTR OF BRIDGE COMPLETE - BRIDGE 1 1.000 840000 .00 840000 .00
9135 603-2024 3% STN DUMPED RIP RAP, TP 1, 24 400.000 57.97 23191.89
0140 603-7000 3% PLASTIC FILTER FABRIC 400.000 4.24 1699.39
0145 632-0003 EA CHANGEABLE MESS SIGN,PORT,TP 3 2.000 11767.23 23534.46
9150 636-1033 SF HWY SIGNS, TPIMAT,REFL SH TP 9 50.000 17.94 897.18
9155 636-1036 SF HWY SGN,TPIMAT,REFL SH TP 11 100.000 22.00 2200.00
0160 636-2070 LF GALV STEEL POSTS, TP 7 200.000 8.56 1712.15
0165 641-1100 LF GUARDRAIL, TP T 100.000 74.89 7489.59
0170 641-1200 LF GUARDRAIL, TP W 1000.000 20.31 20310.82
0175 641-5001 EA GUARDRATIL ANCHORAGE, TP 1 2.000 970.20 1940.40
0180 641-5020 EA GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A 2.000 2750.00 5500.00

Page 1
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0013811_Job_Detail_Estimate_02-12-2018

0185 643-8200 LF BARRIER FENCE (ORANGE), 4 FT 200.000 2.10 421.96
0190 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 2000.000 0.76 1538.46
0195 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 2000.000 0.72 1453.12
0200 654-1001 EA RAISED PVMT MARKERS TP 1 50.000 4.99 249.92
0205 657-1085 LF PRF PL SD PVT MKG,8,B/W,TP PB 460.000 7.77 3577.82
0210 657-6085 LF PRF PL SD PVMT MKG,8,B/Y,TPPB 460.000 7.41 3412.90
0215 700-6910 AC PERMANENT GRASSING 2.000 1077.62 2155.26
0220 700-7000 N AGRICULTURAL LIME 4.000 185.69 742.78
0225 700-8000 TN FERTILIZER MIXED GRADE 2.000 679.40 1358.82
0230 700-8100 LB FERTILIZER NITROGEN CONTENT 400.000 2.94 1177.45
0235 711-0100 Sy TURF REINFORCING MATTING, TP 1 1000.000 4.00 4000.00
0240 716-2000 SY EROSION CONTROL MATS, SLOPES 3000.000 1.38 4164.36
ITEM TOTAL 1991954.36
INFLATED ITEM TOTAL 1991954.36
TOTALS FOR JOB 0013811

ESTIMATED COST: 1991954.39
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 1991954.39

Page 2
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GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date:

Revised:

Description
Project Termini

Parcels

12/11/2017 Project: Bridge Reconstruction
County: Hart

Pk 13811
: Bridge Reconstruction SR 77 Spur @ lLittle Coldwater Creek
: Bridge Reconstruction SR 77 Spur @ Little Coldwater Creek
Existing ROW: Varies

: 5 Required ROW: Varies

Land and Improvements

Cures: 50, o0

5 Trode Fixtures. $0.00

Valuation Services

$25,830.00

$18,750.00
Legal Services 540,875.00
Relocation $11,250.00
Demoliton ~ 50.00
Administrative $45,000.00
TOTAL ESTIMATED COSTS $141,705.00
TOTAL ESTIMATED COSTS (ROUNDED) $142,000.00
Preparation Credits quurs Signature
Prepared By: \[ﬂﬁﬁw Cﬂm CG#:

i

Approved By:

wontey r2fr8/17

ng:(/ K ) WM’? cat LS 4T
b

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate




Attachment 3
RIGHT OF WAY COST ESTIMATE CHECKLIST

Description: SR 77 Spur at Little Coldwater Creek

PINo.: 0013811 U&A &R\@

County: Hart g(\om Pt 1«@ \5(—, L.l‘/]

Project type: Bridge Reconstruction

Project length: 0.21 Miles

Project Phase: Xl concept {1 preliminary plans [1 final plans
Typical section: [ urban rural [ both

Number of parcels: 5

Required right of way: N/ Measured in: [ Acres ] Sq. ft.

Permanent easement: 0.70 Measured in: Acres L] Sq. ft.

Driveway easement: N/A Measured in: [1 Acres L] Sq. ft.

» Limited access: 11 Yes X No L1 Both

e Length of limited access: N/A
o List limited access parcels: N/A
» Displacement (s):L1 [ residential {1 commercial
e Residential parcels affected: N/A
s Commercial parcels affected: N/A
» Parking spaces displaced: [ Yes Xl No amount: N/A
e Residential parcels affected: N/A

o Commercial parcels affected: N/A

Billboards displaced: [ Yes XI No amount: N/A.

Attachments:
s Preconstruction Status Report
s Concept layout
Submit cost estimate request to: RW-ConceptMtgs_Est@dot.ga.gov

November 2015
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE
Project No: Oftice: GAINESVILLE
County Hart Date: October 11, 2017
P.I# 0013811
Description: SR 77 Spur @ Little Coldwater Creek - 6.5 Miles SE of Hartwell

FROM Robby Oliver, District Utilities Manager

TO Jeff Henry, Project Manager

SUBJECT PRELIMINARY UTILITY COST ESTIMATE

A review of utilities located on the above referenced project has been conducted based on the latest
available plans. Listed below is a brealkdown of the anticipated reimbursable and non-reimbursable

cost,
Utility Owner Reimbursable Non-Reimbursable Estimate Based on
Hart EMC $66,000.00 $88,000.00 Site Visit / Available Drawings
Hart Telephone $39,600.00 Site Visit / Available Drawings
Comeast CATV $36,000.00 Site Visit / Available Drawings
Total 100.00% $66,000.00 $163,600.00
Department Responsibility  100.00% $66,000.00
Local Sponsor Responsibility  100.00% $163,600.00 PFA Dated N/A with N/A

** Indicates Potential Utility Aid Request from Local Gov't

Estimate is based on the best available information at the current stage, unforeseen prior rights information may be
provided by the Utility Company at a later date that could cause some non-reimbursable costs to shift to the reimbursable

cost column.

Additional comments:
If additional information is needed, please contact Robby Oliver at 770-531-5772.

ce: Patrick Allen, State Utilities Administrator
Yulonda Pride-Forster, State Utilities Preconstruction Manager
Tom Fravel, Designer
Brandon Kirby, District Preconstruction Engineer
Roger Mealor, Area Manager
File
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Department of Transportation
State of Georgia

FILE

FROM

TO

SUBJECT

INTERDEPARTMENT CORRESPONDENCE

Hart County OFFICE  Planning
P.l. # 0013811

DATE 10/31/2017
Cynthia L. VanDyke, State Transportation Planning Administrator

Kimberly W. Nesbitt, State Program Delivery Administrator
Attention: Jeff Henry

Design Traffic Forecasts for SR 77 SPUR @ LITTLE COLDWATER
CREEK 6.5 MI SE OF HARTWELL

Traffic assignments for the above project are as follows:

BRIDGE ID #147-0012-0

1350 1400 1500 1750 1750
85/120 85/120 90/135 110/ 160 110/160
6.5% /9.0%
55% / 50%
7.5%
10.0% Same as Existing Year

17.5%
8.5%/6.5%
6.5%/2.0%
15.0% /8.5%

If you have any questions concerning this information please contact Rhonda Niles at
404-631-1924.

Nithin Gomez

Gresham, Smith and Partners

Design Traffic Review Consultant to GDOT
678-478-3350

CLV/INMG




LEGEND

ALL VEHICLES DETOUR ROUTE
TOTAL LENGTH: 15.2 MILES

SR 77 SPUR / NO THRU TRAFFIC
TOTAL LENGTH: 7.0 MILES

DIRECTION OF TRAVEL

Attachment5
_PROPOSED. STATE ROUTES DETOUR

,\

fli PI NQ{,QO,,] 3811- SR 77 SPUR AT I.ITTLE COLDWATER CREEK
< -’ : A -

LIBERTY HILL.CHURCH RD

LIBERTY Hjpy pp:

S M 2

(K

-

T*FLATROCK RD

BRIDGE oY
REPLACEMENT



DATE: December 7, 2017

Attachment 6

SUBJECT: Concept Team Meeting, Multiple Projects

PROJECTS:

PI 0013747 - SR 8 @ BEAVERDAM CREEK 1.7 MI E OF ROYSTON

PI 0013808 - SR 106 @ NAILS CREEK 7 MI S OF CARNESVILLE

PI 0013811 - SR 77 SPUR @ LITTLE COLDWATER CREEK 6.5 MI SE OF HARTWELL
PI 0013812 - SR 77 SPUR @ CEDAR CREEK 7.5 MI SE OF HARTWELL

PI1 0013887 - SR 77 @ FALLING CREEK 6.1 MI S OF ELBERTON

PLACE: GDOT District 1 Office Main Conference Room
2505 Athens Hwy SE, Gainesville, GA 30507

ATTENDEES:
Name

Jeff Henry
Shane Giles
Harold Mull
Butch Jones
Robert Simpson
Justin Lott
Kim Coley
Roger Mealor
Lauren Falvery
Amber Rhea
Clay Collins
Liza Wyand
Carol Kalafut
Tyler Sprayberry
Michael Margut
Mark Grindstaff

Carlos Azorra-Valdez

Austin Williams
Tom Fravel
Unknown Name

DISTRIBUTED TO: Attendees

DISCUSSION:

Organization
GDOT/AECOM
GDOT D1 Traffic Operations
GDOT D1
GDOT D1 Utilities
GDOT AM
GDOT D1 Design
GDOT D1 Planning
GDOT State Const. Office
GDOT Sr. Archaeologist (Via Call-in)
GDOT Sr. Architectural Historian (Via Call-in)
GDOT Air & Noise Associate (Via Call-in)
GDOT NEPA Analyst (Via Call-in)
GDOT Bridge Office (Via Call-in)
GDOT Ecologist (Via Call-in)
Atkins
Edwards-Pitman Environmental, Inc. (Via Call-in)
Gresham, Smith and Partners
American Engineers, Inc. (AEl)
AEI
AT&T (Via Call-in)



Attachment 6

The Progress Meeting began at 9:00 am at GDOT District 1 Office. Important items discussed at the
meetings are as follows:

General Comments

AEl indicated that the Design Team received early comments from Jeff Henry, Sean Pharr, and
Derrick Cameron.

Remove functionally obsolete from the project justification statement in the concept report.

Keep the FEMA No item checked on all projects as all are located in a FEMA Zone A floodplain.

Air & Noise Study could be Type | if distance from new bridge to a historic structure will be half or
less of distance from the existing bridge.

Show the State Route detour map and Local detour map in the concept report for the 3 Hart
County Projects. Team further agreed to only show the State Route detour map at the Public
Detour Meeting in February 2018.

Add the Engineering Field Office pay item to the CES estimates.

Use $125 per square ft. for the bridge construction cost estimate.

Use $45 per square ft. for removal of the existing bridge.

Only include the CES estimate for the preferred alternate in the Concept Report appendix.

GDOT noted that significant vertical change in profile grade would warrant a noise study.

P 0013747, HART COUNTY

Utility representative indicated a 12” PVC Water line is located along the northside of the project
and was directionally drilled during placement of the water main.

AT&T also indicated they have two lines along the southside.
Team concurred this project should include Level B SUE to be added to Task Order #2.

Remove Low Impact from the other Project in the area section. Team also was instructed to add CR
152 Bridge Replacement over Pruitt Creek, Pl 0014174, to the list of projects in the area.

Add Harty County Water & Sewer to the Utility Involvement list.

GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

Team agreed to check Yes to the SUE required on this project due to the water & AT&T facilities.

Adjust the Archaeology statement to remove that a desktop survey was completed. GDOT
indicated previous recorded archaeological site is within project corridor.

On the Party Responsibility Chart, GDOT desires to add Contractor next to the Utility Owners along
the Utility Relocation (Construction) row.

Show right-of-way lines on Alternate #2.
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GDOT suggested adding 12-ft. for the front slope on the roadway typical section.

Add a bridge typical section to the concept report and that the 8-ft. shoulder width across the
bridge is correct.

PI10013811, HART COUNTY

GDOT mentioned to keep proposed ditch within right-of-way. Under right-of-way section, modify
the proposed right-of-way width to varies (60-ft. to 100-ft.) and check YES for required right-of-way
anticipated.

Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.

GDOT suggested adding 12-ft. for the front slope on the roadway typical section and narrow the
ditch to 2-ft.

GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

Need to add the cemetery in Archaeology section.

GDOT noted to include the stone chimney house under history.

PI10013812, HART COUNTY

Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.
Archaeology section is correct as written on the project.

GDOT suggested using an 8-ft. shoulder, 10-ft. front slope, and narrow the ditch to 2-ft. for the
roadway typical section. Team agreed to keep the 4-ft. paved shoulder.

PI 0013808, FRANKLIN COUNTY

Change City of Carnesville Gas to City of Royston.

Change City of Carnesville Water to Franklin County Water.

Change Georgia Power to Hart EMC.

Add AT&T to utility involvement list.

Review team indicated the preferred alternate will likely required relocation of 14 Hart EMC poles.
Under right-of-way section, modify the proposed right-of-way width to varies (60-ft. to 100-ft.).

GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

On the Party Responsibility Chart, GDOT desires to add Contractor next to the Utility Owners along
the Utility Relocation (Construction) row.

Under alternates considered, need to modify to indicate the roadway horizontal geometric issues
with the existing curves.
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e Need to change number of parcels from 10 to 6 under the preferred alternate discussion.

e GDOT indicated that Cromers Bridge Road will need to be closed during construction and that
temporary pavement would be required at each tie-in approach for the preferred alternate. The
temporary pavement could impact a historic resource.

e Team requested that AEl verify Cromers Bridge Road sight distance during the design.

e GDOT suggested adding 12-ft. for the front slope on the roadway typical section and narrow the
ditch to 2-ft.

e Bridge office desires to further investigate the preferred alternate due to cost.

e Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.

P 0013887, ELBERT COUNTY

e GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

e Leave the Archaeology has not been completed yet and remove the rest of the statements.
e Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.

e AEl will add an alternate 3 in the concept report for an off-site detour. Based on measurements by
Jeff Henry in Google Maps, the state route detour would be 33 miles total length while the through
route on SR 77 is 25 miles. Net additional length of detour route on state routes = 8 miles.

The meeting was adjourned at about 2:00 pm.

The above represents our understanding of the items discussed. Please notify us as soon as possible if you
have any comments or questions.

Meeting Minutes By:
American Engineers, Inc.



Processed Date:9/12/2016

Parameters: Bridge Serial Num

Attachment 7

Bridge Inventory Data Listing

Structure 1D:147-0012-0 Hart SUFF. RATING: 65.20
Location & Geography Signs & Attachments
*104 Highway System: 0- Inventory Route is not on the NHS
Structure ID: 147-0012-0
*26 Functional Classification: 7- Rural - Major Collector 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone
200 Brdge Information: 06 sealant)
*204 Federal Route Type: S - Secondary. No: 01724 242 Deck Drains: 1- Open Scuppers.
*6A Feature Int: LITTLE COLDWATER CREEK
*6B Critical Bridge: 105 Federal Lands Highway: 0. Not applicable 243 Parapet Location: 0- None present.
*110 Truck Route: 0
*7A Route No Carried: SR00077 Height: 0.00
206 School Bus Route: 1
*7B Facility Carried: SR 77 SPUR Width: 0.00
217 Benchmark Elevation: 0000.00
9  Location: 6.5 Ml SE OF HARTWELL 238 Curb Height: 1
218 Datum: 0- Not Applicable
2 Dot District: 4841100000 - D1 DISTRICT ONE Curb Material: 1- Concrete.
CAINEQQV/INE
*19 Bypass Length: 2 239 Handrail 1- Concrete. 1- Concrete.
207 Year Photo: 2013
*20 Toll: 3- On a Free Road or Non-Highway *240 Median Barrier Rail: 0- None.
*91 Inspection Frequency: 24 Date: 01/22/2015 015 0
: . *21 Maintanance: -State Highway Agency. 241 Bridge Median Height:
92A Fract Crit Insp Freq: 0 Date:  02/01/1901
*22 Owner: 01-State Highway Agency. Bridge Median Width: 0
92B Underwater Insp Freq: 00 Date: 02/01/1901
*31 Design Load: 2-H15 230 Guardrail Loc. Dir. Rear: 3- Both sides.
92C Other Spc. Insp Freq: 00 Date: 02/01/1901
37 Historical Significance: 5- Not eligible for the National Register of Historic Places Fwrd: 3- Both sides.
*4 Place Code: 00000
205 Congressional District: 010 Oppo. Dir. Rear: 0- None.
*5  Inventory Route(O/U): 1
27 Year Constructed: 1957 Oppo. Fwrd: 0- None.
Type: 3 - State
106 Year Reconsrtucted: 0 244 Aproach Slab 3- Forward and Rear.
Designation: 4- Spur
33 Bridge Median 0-None 224 Retaining Wall: 0- None.
Number: 00077 .
34 Skew: 0 233Posted Speed Limit: 55
Direction: 0. Not applicable
35 Structure Flared: No 236 Warning Sign: 1.00
*16 Latitude: 34.0000- 16.2216 HMMS Prefix:SR
38 Navigation Control: 0- Navigation is not controlled by an Agency 234 Delineator: 1.00
*17 Longtitude: 82.0000- 52.4922 HMMS Suffix:SP
213 Special Steel Design: 0- Not applicable or other 235 Hazard Boards: 1

98 Border Bridge:
99 ID Number:
*100 STRAHNET:

12 Base Highway Network:
13A LRS Inventory Route:

13B Sub Inventory Route:
*101 Parallel Structure:

*102 Direction of Traffic:

*264 Road Inventory Mile Post:

*208 Inspection Area:

Engineer's Initials:
*  Location ID No:

MP: 1.25
% Shared:00
000000000000000

0- The Feature is not a STRAHNET route.

1

14710077

0.00

N. No parallel structure exists

2- Two Way

001.27

Area 01
gme
147-00077P-001.25N

Initials: TSP

267 Type of Paint:

*42 Type of Service On:
Type of Service Under:

214 Movable Bridge:

203 Type Bridge:

259 Pile Encasement

*43 Structure Type Main:

45 No.Spans Main:

44 Structure Type Appr:

46 No Spans Appr:

226 Bridge Curve Horz

111 Pier Protection

107 Deck Structure Type:

108 Wearing Structure Type:

Membrane Type:

Deck Protection:

0- Not Applicable.

1-Highway

5-Waterway

0

A- Spreac -O. Concrete O. Concrete- O. Concrete

3

1-Concrete 4-Tee Beam
5
0- Other 0- Other
0
0 Vert: 0.00

N - Navigation Control item coded 0, or Feature not a waterway

237 Utilities Gas:
Water:

Electric:
Telephone:

Sewer:

247 Lighting Street:

Navigation:
Aerial:

*248 County Continuity No.:

00- Not Applicable
00- Not Applicable

00- Not Applicable
00- Not Applicable
00- Not Applicable

0- Not
00

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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Processed Date:9/12/2016 . r
Bridge Inventory Data Listing

Parameters: Bridge Serial Num

Structure 1D:147-0012-0

Programming Data Measurements:
. FAS 1724 (1) 65 Inventory Rating Method: 2-Allowable Stress (AS)
201 Project No: *29 ADT 1030Year:2011
202 Plans Available: 4- Plans in Infolmage. 63 Operating Rating Method: 2-Allowable Stress (AS)
109 %Trucks: 1

249 Prop Proj No: 0000000000000000000000000 66 Inventory Type: 2 - HS loading. Rating: 24
* 28 Lanes On: 2 Under:0

250 Approval Status: 0000 64 Operating Type: 2 - HS loading. Rating: 39
210 No. Tracks On: 00 Under:00

251 PI Number: 0013811 231Calculated Loads:
* 48 Max. Span Length 30

252 Contract Date: 02/01/1901 H-Modified: 20 0

L * 49 Structure Length: 150

260 Seismic No: 00000 HS-Modified: 25 0
51 Br. Rwdy. Width 23.70

75 Type Work: 34- Widening 1- Work to be done by contract Type 3: 28 0

with Aank 52 Deck Width: 29.70

94 Bridge Imp: Cost: $586 Type 3s2: 40 0
* 47 Tot. Horiz. CI: 24

95 Roadway Imp. Cost: ~ $59 Timber: 36 0

96 Total Imp Cost: $879 50 Curb / Sidewalk Width 2.00 / 200 Piggyback: 40 0

76 Imp Length: 1470 32 Approach Rdwy. Width 22 261 H Inventory Rating: 15

97 Imp Year: 2013 *229 Shoulder Width: 262 H Operating Rating 25

114 Furure ADT: 1545 Year:2031 Rear Lt: 3.70 Type:8 - Rt:5 67 Structural Evaluation: 5

Fwd. Lt: 4.60 Type:8 - Grass Rt:5 58 Deck Condition: 6 - Satisfactory Condition

Hydralic Data 25T

59 Superstructure Condition: 6 - Satisfactory Condition
215Waterway Data: Pavement Width:
* 227 Collision Damage:
High Water Elev: 0612.7 Year:1900 Rear: 22.10 Type: 2- Asphalt.
60A Substructure Condition: 6 - Satisfactory Condition
Flood Elev: 0000.0 Freq:00 22.00 Type: 2- Asphalt.
60B Scour Condition: 6 - Satisfactory Condition
Avg Streambed Elev: 0000.0 Intersaction Rear: 0 Fwd: 1
60C Underwater Condition N - Not Applicable
Drainage Area: 00014 36Safety Features Br. Rail:  2- Inspected feature meets acceptable construction date standards.
71 Waterway Adequacy: 9-Superior to present desirable criteria.
Area of Opening: 000730 Transition: 2- Inspected feature meets acceptable construction date standards.
61 Channel Protection Cond.: 7
113 Scour Critical U. No Load Rating; no scour critical data entered. App. G. Rail: 2- Inspected feature meets acceptable construction date standards.
68 Deck Geometry: 3
216 Water Depth: 02.7 Br.Height:30.7 App. Rail End: 2- Inspected feature meets acceptable construction date standards.
69 UnderClr. Horz/Vert: N

222 Slope Protection: 1 53 Minimum CI. Over: 99'99"

72 Appr. Alignment: 6-Minor reduction of vehicle operating speed required.
221Spur Dikes Rear 0 Fwd:0 Under: N- Feature not a highway or railroad. 0.00'0.00"

62 Culvert: N - Not Applicable
219 Fender System 0- None. *228 Minimum Vertical Cl

Posting Data

220 Dolphin: Act. Odm Dir:: 99' 99"

223 Culvert Cover: 000 Oppo. Dir: 99' 99" 70 Bridge Posting Required 5. Equal to or above legal loads
Type: 0- Not Applicable Posted Odm. Dir: 00' 00" 41 Struct Open, Posted, CL: A. Open, no restriction
No. Barrels: 0 Oppo. Dir: 00'00 " * 103 Temporary Structure: 0
Width: 0.00 Height:0 55 Lateral Undercl. Rt: N- Feature not a highway or railroad. 232 Posted Loads
Length: 0 Apron:0 56 Lateral Undercl. Lt: 0.00 H-Modified: 00

*265 U/W Insp. Area 0 Diver:ZZZ *10 Max Min Vert Cl: 99' 99" Dir:0 HS-Modified: 00

*Location ID No: 147-00077P-001.25N 39 Nav Vert Cl: 000 Horiz:0 Type 3: 00

116 Nav Vert Cl Closed: 000 Type 3s2: 00
245 Deck Thickness Main ~ 6.00 Timber: 00
Deck Thick Approach:  0.00
Piggyback 00
246 Overlay Thickness: 2.00
253 Notification Date: 02/01/1901
212 Year Last Painted: Sup:0000 Sub:0000 258 Fed Notify Date: 02/01/1901
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P1 0013811, Hart County

Georgia Department of Transportation
Bridge Replacement Project
Detour Impact Form for County Administrator

Using the attached project map, please respond to the questions below. Please provide as much information as you feel is
necessary. Please respond to all questions — use “N/A” or “Unknown” if no relevant information to question is available.
If you need additional information or mapping for this project, please contact us.

1. Please quantify the number of impacts anticipated by an off-site detour.

Daily Number of vehicles (Ap )L 4 ..
Daily Number of Trucks ({a2 Eitdin”
Number of Residences /(D

Number of Businesses 2

Detour Length _"), & N1

2. Please rate the impact on service if the bridge were closed for up to a year?

[[INo Concerns PModerate Concerns [ JMajor Concerns

3. If concerns were identified, please specify what they are below, be as specific as possible (Conditions of detour route,
location of students, new development expected weight restrictions, etc.)

—

_’ Yo b INOU T f /A AL ST
g oh th-.- & 77 apppn
B &cfg ( Au;bmyy/yﬁ < kj,gt ch[r— Z,l

4. Are there an/ future time periods or events that you know of where bridge closure would be of particular concern? Please
note the event and any details you are familiar with.

A"

5. Is there anyone you feel we should contact specifically regarding this project? Please note their name, phone number, and
reason we should contact them?

AO

6. Are there any additional comments you have regarding the project? Are the road names referenced the names the locals
would use?

Do WA l/i.{/ff/ﬁ/j’ Keule Bé A@EL"[’A/AW Ns& ’UMC»/
Hant sek. 14Q

Form Completed by (Name): A&M/ ( JO &KJ(H el

aide: (%, AL pon (5970
Date: /,Q;Zéf/ Vi

A



Name: Jeff Garner

Date: 10/03/2017
Title: Transportation Director
County: Hart

Pl or Structure Number (from letter): 0013811

Q1
How many School Buses crossings over this bridge are there per day?

Number of Trips: 2
Number of Busses: 1

Q2

Please rate the impact on service if the bridge were closed for up to a year?

No Concerns

Q3
If concerns were identified, please specify what they are below, be as specific as possible
(Conditions of detour route, location of students, new development expected, weight

restrictions, etc.)
Respondent skipped this question

Q4
Are there any future time periods or events that you know of where bridge closure would be

of particular concern? Please note the event and any details you are familiar with.
Respondent skipped this question

Q5
Is there anyone you feel we should contact specifically regarding this project? Please note

their name, phone number, and reason we should contact them?
Respondent skipped this question

Q6
Are there any additional comments you have regarding the project? Are the road names
referenced the names the locals would use?

yes



Name: Terrell Partain

Date: 10/2/2017
Title: Co. Administrator / EMA Director
County: Hart

PI: 0013812, 0013747, and 0013811

Q1
Please rate the impact to Emergency Response services if the bridge were closed for up to
a year.

Moderate Impact

Q2

If there are concerns please specify. Be as specific as possible. (examples: condition of
detour routes, located in a high call volume area, closure could affect response to schools,
weight restrictions, expected new development in the area, coordination with partner
agency required to facilitate service)

None

Q3
Are there any future time periods or events that you know of where bridge closure would be
of particular concern? Please note the event and any details you are familiar with.

NO

Q4
Is there anyone you feel we should contact specifically regarding this project? Please note
their name, contact information, and reason we should contact them?

NO

Q5
Are there any additional comments you have for this project? Are the road names
referenced the names the locals would use?

NO
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